
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: January 3 v 0 0 2  

To: Jan Robbin 

From: Pam Arnold w 
Subject: WEEKLY STATUS MEETING DOE/LRA for January 30,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand K. Kunert F. Gerdemari 
P. Arnold J. Floerke F. Jaeger 
A. Cameron D. Foss G. Tasset 
K. Harms J. Hindman D. Ward 

In addition to the attached status, the following was discussed: 
1. 

2. 

Floerke noted that the first 10 Raschig ring tanks have been completed with 
respect to RR removal and all of them had been characterized as SCO. 
Floerke noted that B371 plans to campaign Raschig ring removal and lend its 
steam delivery system for cerium rinse to B774 where cerium rinse is proving a 
vast improvement over their previous decontamination method. 
Hindman asked if there was a plan to quantify sludge remaining in the PWTS in 
order to declare RCRA stable. He indicated that quantifying the sludge, as well 
as ensuring a minimum volume is remaining, is a key element to attaining RCRA 
stable. Hindman, Ward, and Harms were to meet elsewhere directly following 
the weekly meeting. 
Hindman also asked about engineering calculations requested by Onyskiw. At 
the January 16 weekly meeting, Onyskiw requested copies of the “400 package” 
be given to her, Hindman, and Ahlstrand. They would look at the package and 
then decide whether or not they would request a follow-on meeting particular to 
that subject. She also asked for engineering calculations indicating the volume 
of aidliquid required to clear the PWTS lines. Harms indicated that those 
calculations would be part of the 400 package, which was not finalized. Hindman 
noted that a draft would be fine for their initial review and warned that they 
needed time to review the document. 
The meeting was short and discouraged additional discussion due to a fact 
finding meeting that would be held at 10:00, cutting short the time available in the 
conference room. 

3. 

4. 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Wednesday, 9:30 a.m. 
B3 71 Conference Room 

January 30,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X6035, Pager 303-212-4835 

D&D 
Presenters - Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100. Pager 303-212-2146 

0 Liquids Draining 
0 Tank Deactivation 
0 Glovebox Deactivation 
0 CSV Deactivation 
0 Special Projects 

- Cerium Nitrate 
- MAA/PA Closure 

0 B374 Deactivation 

0 Special Projects 
- Cleanup 
- Breathing Air 

0 Sets 7,24, and Status 

Presenter - Jim Floerke, X2850, Pager 303-212-329 

ENVIRONMENTAL - Pam Arnold, X6035. Pager 303-212-4835 

AUTHORIZATION BASIS/BIO - ~ o h n  Almon ~ 3 2 1 7 .  Pager 303-212-3426 
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D&D Summary (AAC) 
Week Ending 1/25/02 

Non-actinide Liauid Draining 

Continuing to develop Set 6 strategy. 

Tanks 
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Set 3 (3517) line isolations are complete. Raschig Ring package to start this week. Cerium decon 
and D&D ready packages are ready-to-work. (lAC103ATOO) 
Set 4 Raschig Ring removal from tanks 152A & B complete; surveys determined tanks meet SCO 
requirements; Determining disposition of tanks 150 & 133 (have non-boron silica rings); cerium decon 
and D&D ready packages are ready work. 
Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are ready-to-work. The 2307 line 
isolation package started; the 23 17 electrical line isolation package is complete; the mechanical line 
isolation package is ready to work. The work package for 23 19 is in Engineering. (1 ACl13ATOO) 
Set 15 (2223) line isolation walkdown complete; package in planning. 

( 1 AD 104AHOO) 

Gloveboxes 

No GB deactivation is scheduled at this time. 

csv 
i 
, 

I/O 8 modification package is in Engineering; ECRs for transfer tunnel modification (eliminates need 
for crate drop and X Y Z  traverse) and the VO 8 mod are in process. 
The guillotine door switch relocation package is in progress. 
VO 8 drain line installation package is in progress. 
Lead removal is 90% complete; remaining lead will be removed with the lead windows. 
Electrical isolation package starts this week. 
Mechanical isolation package is in Engineering prereqs; should start this week. 
GB removal walkdown complete; package in engineering prereqs 
Health Physics Vent Removal package in prereqs. 

Cerium Nitrate 

CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 

MAA/PA Closure 

The draft B371 M W A  Closure Plan is 85% complete. 
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Comments from Kaiser-Hill Safeguards and Security and B371 SNM Removal Organizations are 
being incorporated into the Closure Plan 
A draft copy of the B371 MAA/PA Closure Plan will be provided informally to DOE on January 3 1. 

B374 Deactivation 

Flushing process waste water lines - 800 and 400 series buildings scheduled for completion in 
February and will be followed by installation of the modification to send water to 23 1B. Other 
system blowdowns will be performed later to the 23 1B Tank. 
23 1 sludge removal - Subcontract has been placed. Scheduled completion date is 15 February. 
Cessation of operations - Planned for March 2002. 
Transition to decommissioning - Some decommissioning work will commence in February. 

D&D Summary (AAD) 
Week Ending 1/25/02 

Special Projects 

Breathing Air Modification: 
0 

0 

0 Wall has been replaced. 
0 

Air compressor positioned and anchored in room 2103; installing electrical and mechanical 
connections. 
Tank racks installed and painted. 

Room 2103 wall will be replaced after installation of piping. < 
r) 

Cold Area D&D: 

0 

0 

0 

0 

Engineering of the B38 1 fluorine building is complete; mechanical and electrical isolation packages 
are in planning; clean out is complete. 
Mercury Vapor Light repower is complete. 
Fire Phone and LSDW WCPs are approved; scheduling work. 
Room 3 179 engineering is complete, may be put on hold. 
Rooms 4101,4102,4103 and 4104 engineering planned to be complete 1/30. 
Mechanical engineering package for demolition of the UGST is complete; resolving fire alarm wiring 
issue with electrical isolation package. 

Set 7: Dismantlement 

0 

0 

0 

0 

0 

Electrical dismantlement is in progress. 
Ancillary equipment mechanical isolation is 50% complete. 
Determining disposition path of crated gloveboxes; may go SCO. 
Lead removal SWP is ready-to-work. 
Watenvall drain package is ready-to-work. 
Found and removed Raschig Rings from Process Heat Exchange E5 1 ; performing final surveys. 
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Set 21: Dismantlement 

0 

0 

The engineering for the saltcrete system dismantlement from room 3809 is complete; packages are in 
review. 
Radiological surveys found no contamination; Be survey results were less than action levels. 
Davis-Bacon determination is complete; will go construction. 

Set 14: Dismantlement 

0 

Electrical isolation has started. 

0 

0 

Lead removal package is complete. 

Mechanical isolsation package should start this week. 
Preparing SWP package for removing glovebox contents. 
Estimates for size reduction tent complete. 
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Basis for Interim Onerations (BIO) 

Set Date Completed Date to DOE 
24 09/27/01 1010 1 IO 1 
7 1 0/24/0 1 10/30/01 

Week Ending 01/25/02 

Response Due 
10/08/0 1 
11/06/01 

PuSPS Page Changes 

Process less than 80% Pu oxides 
- Revised technical report to resolve DNFSB issues 
- Page change will be completed consistent with technical report 

Operations Page Changes 

. Page change to incorporate all JCOs 
- Waiting for DOE comments on draft 

. Residue Product Carts 
- Submitted to DOE 01/25/02 

Other Page Changes 

D&D Support 

. Out-of-commission 
- USQDs completed for placing dismantlement sets out-of-commission: 

* Received response from DOE, 12/21/01. Memo concluding that the GBOH detectors for the 
gloveboxes in Room 23 17 have been appropriately dispositioned sent to DOE 01/24/02. 
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